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RA Recommendation Report  
 
RECOMMENDATION     
 
Based on consultation with the Technical Advisory Committee (TAC) the Restoration 
Administrator (RA) recommends that, as part of the Programmatic Environmental Impact 
Statement/Report (PEIS/R) for the San Joaquin River Restoration Program (SJRRP), the 
Secretary evaluate the potential for reoperating the Chowchilla Bifurcation Structure to allow 
for routing of Interim Flows and Restoration Flows to both Reach 2B and to the Chowchilla 
Bypass.  Such reoperation of the Bifurcation Structure would not occur until completion of the 
recommended reoperation evaluation.  If determined to be desirable and feasible, reoperation 
could occur as early as WY 2011 and could continue at least until Reach 2B and Mendota Pool 
Bypass improvements are completed and operational.  This RA recommendation does not apply 
to WY 2010 and should not impact approval/certification of the EA/IS/FONSI/MND for WY 2010 
Interim Flows.   
 
The recommended evaluation should include assessment of the restoration benefits that could 
be achieved, potential environmental and operational impacts to downstream water users and 
landowners, feasible mitigation measures for identified impacts, and the costs and sources of 
funding associated with allowing future Interim and Restoration Flow releases from Friant Dam 
to enter the Chowchilla Bypass. 
 
BACKGROUND 
 
The Settlement identifies a number of required improvements and measures that are 
considered necessary to achieve the Settlement’s Water Management Goal and Restoration 
Goal.  Paragraph 11 of the Settlement identifies these improvements, including specified 
improvements to channel capacity, creation of a bypass around the Mendota Pool, structural 
improvements to existing headgates, the Chowchilla Bifurcation Structure and other structures.  
The Settlement does not identify or discuss the routing of Interim Flows or Restoration Flows 
through the Chowchilla Bypass although it is understood that the Chowchilla Bypass will 
conduct flood flows as necessary and that these flows would convey both juvenile and adult 
Spring run salmon via the Chowchilla Bypass. 
 
The Settlement declares that the Secretary “. . . shall begin a program of interim flows which 
will include releases of additional water from Friant Dam commencing no later than October 1, 
2009, and continuing until full Restoration Flows begin (Settlement Paragraph 15).”    The 
Restoration Administrator is assigned the task of formulating and recommending to the 
Secretary a program of Interim Flows “. . . in order to collect relevant data concerning flows, 
temperatures, fish needs, seepage losses, recirculation, recapture and reuse . . . to the extent 
that such flows would not impede or delay completion of the measures specified in Paragraph 
11(a), or exceed existing downstream channel capacities (Paragraph 15).” 
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As SJRRP implementation planning and environmental review have progressed, the 
downstream water users and landowners have identified a lengthy list of concerns that, when 
addressed, could serve to reduce future Interim Flows downstream of the Chowchilla 
Bifurcation Structure.  The combined issues identified by downstream water users and 
landowners include, but are not limited to: 

• Concerns about the difference between estimated channel capacities in Reaches 2B and 
3 and the Arroyo Canal and “experienced” capacities indicated by historic responses to 
flow conditions; 

• Seepage impacts related to Interim Flows in Reaches 2B and 3; 
• Operational and capacity concerns regarding the impact of Interim Flows on managing 

elevations in Mendota Pool and semi‐annual dewatering of the Pool for dam inspection; 
• Operational issues related to the Mendota Dam gates; 
• Operational issues related to the real‐time management of Interim Flows; 
• Concerns regarding the adequacy of funding to complete the required reach 2B and 

Mendota Pool Bypass; and  
• Concerns that completion of required improvements to Reach 2B and the Mendota Pool 

Bypass will be delayed. 
 
REASONS FOR THE RECOMMENDATION  
 
The Restoration Administrator takes the comments and concerns of the downstream water 
users and landowners and others very seriously.  If the available information cannot 
demonstrate that the cited concerns can be avoided or mitigated to an acceptable level under 
the EA/IS for WY 2010 and the overall SJRRP Draft PEIS/R documents, the RA is recommending 
that the SJRRP be prepared to explore alternatives to the existing flow routing model that could 
relieve pressures downstream of the Chowchilla Bifurcation Structure on Reaches 2B, the 
Mendota Pool and Dam, Reach 3 and the Arroyo Canal.   
 
The cumulative potential constraints on future Interim Flows under the existing flow routing 
program have increased to a point where the RA and TAC are not sure what level of Interim 
Flow releases will be permitted, whether the permitted additional release of water from Friant 
Dam allocated for Interim Flows will be adequate to successfully achieve the purposes of the 
Interim Program under Paragraph 15 of the Settlement, and when relief from these constraints 
will be available.  The issues/concerns identified above could persist at least until the 
improvements to Reach 2B and the Mendota Pool Bypass are completed and become 
operational.  These critical improvements are scheduled for 2013 in the Settlement; however, 
the effects of the two‐year delay in achieving approval of the SJR Act and other factors could 
significantly extend the time needed to complete these improvements.  Thus, both Interim 
Flows and Restoration Flows could be impacted for many years by these issues due to 
conditions downstream of the Bifurcation Structure. 
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One approach to relieving pressure on channels, facilities, water users and landowners 
downstream of the Bifurcation Structure is to allow the Bifurcation Structure to be able to route 
a portion of the Interim Flow releases reaching the downstream limit of Reach 2A to the 
Chowchilla Bypass.  Under this approach, when the magnitude or duration of Interim Flow 
releases from Friant Dam threaten to induce adverse impacts downstream of the Bifurcation 
Structure, a portion of the Interim Flows leaving Reach 2A could be diverted to the Chowchilla 
Bypass.  In this way, Reaches 1 and 2A could sustain greater flow magnitudes and a more robust 
set of experiments, data collection and analyses could be performed upstream of the 
Bifurcation Structure.  This capability could significantly enhance achieving the Restoration Goal 
by providing earlier and more valuable data and insight into how to implement Restoration 
Flows.  Further, if the Mendota Pool Bypass and Reach 2B improvements required by the 
Settlement in Paragraph 11 are delayed, the increased flexibility gained in terms of higher 
water releases from Friant Dam for Interim Flows and the for early phases of Restoration Flows 
that precede completion of the Reach 2B/Mendota Pool Bypass improvements will enable the 
overall SJRRP to avoid falling farther behind the Settlement Milestone/Schedule.  
 
If, on the other hand, the existing flow routing model is unchanged and there is no effective 
response to the potential (thus foreseeable) constraints related to the concerns of downstream 
water users and landowners, both the Interim Flows and early phases of Restoration Flows 
could be reduced to a point where:  (a) the collection and monitoring of data relating to flows, 
temperatures, fish needs, seepage and recirculation, recapture and reuse of water could be 
compromised significantly and may not adequately inform planning for future Restoration 
Flows at the magnitudes and durations anticipated; (b) the reintroduction of Chinook salmon 
scheduled for 2012 could be delayed; and (c) achieving a spring run Chinook salmon population 
in good condition also could be delayed.   
 
The Settlement acknowledges in Paragraph 12 that “. . . there are likely additional channel or 
structural improvements . . . that may further enhance the success of achieving the Restoration 
Goal.”  The Settlement further declares that, to enhance the success of achieving the 
Restoration Goal, the Restoration Administrator “. . . shall identify and recommend to the 
Secretary such additional improvements and potential measures . . .” to further enhance 
achieving the Restoration Goal.   
 
Facing the circumstances discussed above, the Restoration Administrator has an obligation 
under the provisions of Paragraph 12 of the Settlement to recommend measures that could 
enable water releases from Friant Dam consistent with the Settlement hydrographs to serve 
Reaches 1 and 2A above the Bifurcation Structure so that a robust program of interim research 
and releases could be implemented and enhance the prospects for achieving the Restoration 
Goal.  Among the scientists on the Technical Advisory Committee (TAC), there is agreement that 
the potential reductions in the Interim Flow release magnitudes and duration pose a significant 
challenge to the SJRRP’s ability to collect the range and quality of data on temperatures, fish 
needs, sand and gravel transport needed to plan effectively for commencement and long‐term 
implementation of Restoration Flows.  
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After considering the number of concerns/issues that could impact Interim Flows, the 
Restoration Administrator is recommending that the Secretary evaluate the potential to 
reoperate the Chowchilla Bifurcation Structure to enable the Chowchilla Bypass to conduct 
Interim Flows.   
 
EXPECTED RESTORATION BENEFITS  
 
Seepage and operation constraints in Reach 2B and Mendota Dam limit Interim Flows to 1,300 
cfs at the Chowchilla Bifurcation Structure (based on a release of 1,660 cfs at Friant Dam).   
The primary benefit related to reoperating the Chowchilla Bifurcation Structure to enable 
portions of Interim Flow water releases from Friant Dam is the ability to release water for 
Interim Flows at magnitudes greater than the maximum flows now contemplated in the EA/IS 
for WY 2010.   
 
The ability to accommodate increased Interim Flow releases above the Bifurcation Structure 
could enhance the ability to monitor and analyze several important restoration criteria, 
including: 

• Gravel bed mobility thresholds; 
• Coarse sediment transport rates and spawning gravel augmentation needs; 
• Fine sediment (sand) transport rates; 
• Calibration of the 1‐D and 2‐D hydraulic models that will used during SJRRP 

implementation; 
• Identification of floodplain inundation thresholds; 
• Calibration of the water temperature model for spring high‐flow releases, thus 

contributing to determining whether we can provide suitable juvenile salmon 
outmigration temperatures in April and May; and 

• Calibration of the water temperature model for higher‐flow releases. 
 
In the absence of routing capability via the Chowchilla Bypass for planned Interim Flows, 
opportunistic monitoring of flood releases during the Interim Flow period could be conducted.  
However, these opportunistic monitoring efforts would be subject the following potential 
drawbacks: 

• Little or no experimental control over the Friant Dam water releases with priority to 
flood management over experimental objectives; 

• Inability to provide for steady flow as at a desired magnitude for experiments relating to 
priority information needs; 

• Severe challenges to staff for planning (inadequate time and low priority) and 
conducting complex field work/monitoring during flood control releases; and 

• No assurance that flood control releases will occur during Interim Flow period. 
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CONCLUSION:  AN ASSESSMENT OF THE BENEFITS OF REOPERATING THE CHOWCHILLA 
BIFURCATION STRUCTURE SHOULD BE INCLUDED AS PART OF THE DRAFT SJRRP PEIS/R 
 
The RA recommendation to consider reoperating the Chowchilla Bifurcation Structure to allow 
water releases for Interim Flows and Restoration Flows down the Chowchilla Bypass prior to 
completion of the Reach 2B and Mendota Pool Bypass improvements should be addressed in 
the Draft PEIS/R for the SJRRP is being prepared for public distribution.   
 
The benefits of implementing the RA Recommendation include:   

• Avoiding the need to conduct a separate and more time consuming independent 
environmental review of this additional measure; 

• Expediting identification of potential environmental and operational impacts and costs 
associated with reoperation of the Bifurcation Structure and use of the Bypass; 

• Confirming/clarifying the benefits of reoperation;  
• Identifying the full range of permits, approvals and agreements that would be required 

to implement reoperation; 
• Potentially expediting implementation of the reoperated Bifurcation Structure, thereby 

expediting the collection and analysis of higher quality data that would inform 
Restoration Flows decisions; and 

• If reoperation of the Bifurcation Structure is rejected, then the evaluation would provide 
a venue for identifying other potentially feasible approaches capable of addressing the 
concerns set forth in this RA Recommendation. 

 
Finally, the Interim Flows volumes will vary according to the kind of water year that is 
experienced.  It is important to reduce, if possible, the number of variables that must be 
contended with in planning for the collection and analysis of data during these flows.  The 
ability to know that “potential” or unforeseen downstream impacts associated with seepage, 
channel or levee issues and operation of the Mendota Pool and Dam would not preclude or 
suddenly cause Interim Flows to be reduced would be a significant benefit to the design and 
implementation of both the Interim Flow Program and the early Restoration Flows until the 
Mendota Pool Bypass and Reach 2B improvements are completed and operational. 
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