Appendix A

## **Report Development Process**



JULY 2018

## SAN JOAQUIN FISHERIES FRAMEWORK DEVELOPMENT MILESTONES 2015 - 2017

DATE	PROCESS MILESTONE
2015	
February	Invitation sent to Settling Parties to participate in Spring 2015 Fish Framework
	Work Sessions
March	Individual calls placed to 9 process participants introducing scope of work
	ahead
May 4-5	Workshop No. 1: Fisheries issues identified to consider in Framework
June	Distributed white papers on the 14 key issues to participants
June	Distributed draft outline for Fisheries Framework
July 14	Workshop No. 2: Key issues refined and direction given for a draft Fisheries
	Framework
August	Distributed revised Fisheries Framework outline to participants
September	Calls placed to participants for guidance on the Framework
October 6	Distributed Version 1 of the draft Fisheries Framework to participants
Oct-Nov	Outreach calls and emails to participants about Version 1
Oct-Nov	Revised draft Fisheries Framework based on comments received (Version 2)
Nov 18-19	Workshop No. 3: Discussed draft Fisheries Framework Version 2
December 4	Assignment to the technical representatives for substantive revisions
2016	
January 4	Work session with technical representatives
January 22	Work session by technical representatives
Sept - Oct	Technical representatives provided work product/ guidance to contractor team
October	Outreach calls placed to four technical participants to clarify material
October 4	Distributed Version 3 of Fisheries Framework to participants
October 18-19	Workshop 4: Refined Version 3 of the Fisheries Framework
December 30	Distributed Draft Version 4 of Fisheries Framework to participants

## San Joaquin River Restoration Program

DATE	PROCESS MILESTONE
2017	
January 20	Participants provide input/comments on Version 4
January 26	Draft Version 5 Fisheries Framework distributed for final review
February 15	Workshop 5 to approve final (Version 5) Fisheries Framework
February 20	Final Version 5 to participants to address items from February 15 Workshop
March 30	Final of Version 5 and Appendices provided to participants and USFWS